

**GMR Kamalanga Energy Limited**  
**Dhenkanal, Odisha**

Page 1 of 5

**Quarterly report of activities accomplished under Livelihood Restoration Plan**  
**(till 15<sup>th</sup> June, 2016)**

Sl no	Planned activities	Target Timeline	Achievement	Timeline Achievement	Means of verification
1	Disclosure of LRP Report	14 <sup>th</sup> Apr 2016	The executive summary of the LRP document is translated to odia and submitted in the office of the Sarpanch of Grampanchayat. Acknowledgement received. Copy of the LRP displayed in the Notice board of Panchayat Office.	9 <sup>th</sup> April 2016	Acknowledgement from Gram Panchayat and photograph of display.
2	Identification of Internal Staff Resources and allocate responsibilities	14 <sup>th</sup> Apr 2016	Internal staff resources identified. Three additional positions to drive the implementation process of the LRP have been filled up.	Internal resource staff with responsibility identified. Recruitment for three extra positions completed.	Internal Communication on assigning the responsibility/ Appointment Letter
3	Appointment of Livelihood Counselor or Advisor	End of April 2016	M/S RCDC was appointed as Livelihood <i>Advisor</i> .	M/S RCDC team commenced the counseling of PAFs on 9 <sup>th</sup> May 2016	Work order
4	Consultation with Entitled PAFs	(May 2016- July/Aug 2016)	Consultation with entitled PAFs to select appropriate livelihood option initiated by RCDC and is in progress.	Started from 9 <sup>th</sup> May 2016	Counseling forms
5	Preparation of PAF specific micro-plans in mutual agreement with PAF	(May 2016 - July/Aug 2016)	Consultation process initiated with PAFs and mutually agreed micro plans being developed by M/s RCDC.	Started from 10 <sup>th</sup> May 2016	Counseling forms
6	Internal planning and monitoring	Every Month throughout the Implementation Period	Monthly, weekly plan and budget prepared and monitored.	Every month	Weekly and Monthly reports

*aks*

## Livelihood Restoration Program Progress:

### Disclosure of LRP document in Odia:

The executive summary of the LRP document is translated to odia and submitted in the office of the Sarpanch of Grampanchayat. Acknowledgement received.

Copy of the LRP displayed in the Notice board of Panchayat Office.



### Recruitment of staff for LRP

LRP Co-ordinator identified.

Three additional staff with defined job responsibility were recruited under the Livelihood Restoration plan.

### Selection of agency for engaging as Livelihood Consultant:

M/s RCDC were appointed as Livelihood Consultant/Advisor for the counseling of PAFs on the implementation of Livelihood restoration plan.

### Counseling of PAFs to select appropriate livelihood options:

Counseling of PAFs started since 9<sup>th</sup> May, 16. M/s RCDC team along with GKEL staff and volunteers commenced counseling of the selected PAFs in accordance as per list beneficiaries as specified by M/s ERM in the LRP report. During the counseling the Beneficiary is explained about the benefits various options under Skill development, Farming & other schemes. In some cases the team meets the PAF more than once to arrive at a suitable & mutually agreed livelihood plan. A written concurrence is also obtained from the beneficiary.



The data of the counseling of 1<sup>st</sup> year PAFs were entered and implementation process started as per the options mentioned in the counseling format.

### The status of counseling of PAF till 15<sup>th</sup> June 2016 is as follows:

Counseling Complete for – 298 PAFs, Out of which –

The options taken by 170 for Farm & Livestock, 114 for micro enterprise, and 14 for skill development training.

**Sample counselling form**

**ଓପିଏନଆର୍କ୍ ଅନୁକମ୍ପା ଏକକ ଲିମିଟେଡ୍ ତେଜନାମାଳ ପୁସ୍ତକାଳୟରେ ପୁସ୍ତକ ପ୍ରସାରିତ ପରିସରର ଜାଗାରେ ପଲ୍ଲୀ ପ୍ରତିକରଣ ବସ୍ତୁ**

ପରିଚାଳକଙ୍କୁ:

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ, ପୁସ୍ତକ ପ୍ରସାରଣ ପ୍ରତିଷ୍ଠାନ ଉପରେ ଅଧିକାରୀ, ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା। ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା। ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା।

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍) ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା।

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍) ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା।

କ୍ରମ	ନାମ	ପଠ୍ୟ (ବେଢ଼ା)	ପିନ୍	ସମ୍ପର୍କ ସୂଚକ	ପୂର୍ବ	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ ପ୍ରତିଷ୍ଠାନ
1	ଶ୍ରୀମତୀ ସୁମିତ୍ରା	୫୫	୭୫	୭୫୫୫	୫୫୫୫	୫୫୫୫
2	ଶ୍ରୀମତୀ ସୁମିତ୍ରା	୫୫	୭୫	୭୫୫୫	୫୫୫୫	୫୫୫୫

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍) ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା।

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)
ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)	ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍)

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍) ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା।

ପୁସ୍ତକ ପ୍ରସାରଣ ପରିଷଦ (ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍) ପ୍ରତିଷ୍ଠାନ ପ୍ରତିଷ୍ଠାପକ ଓପିଏନଆର୍କ୍ ଏକକ ଲିମିଟେଡ୍, ଉପକୂଳ ରୋଡ୍, ପିପିଆ, ଭୁବନେଶ୍ୱର-୭୫୧୦୦୧, ଓଡ଼ିଶା।

**Preparation of micro planning:**

During counseling, the Livelihood expert collects information like Option available, benefits of various options, its suitability to the beneficiary, Cost of Livelihood plan and its implementation methodology. The same is enlisted in the counseling form & the concurrence is obtained in the form for recordkeeping and implementation.

**Implementation of LRP activities:**

**a) Farm & Livestock:**

**Orientation on Kharif crop planning for farmers:**

Kharif paddy planning meeting was organised in which 17 farmers attended and got orientation on the Kharif planning. Discussion made on baseline status of paddy farming, inputs which needs to be supported, etc.



*Handwritten signature or mark in blue ink.*

**Distribution of paddy seed to farmers:**

Certified paddy seeds provided to 17 farmers as per their option during the counseling.



**Support of agriculture equipment to PAF:**

Santosh Sahu, PAF of Durgapur received a support for one 9-tine cultivator under LRP. This will help him to cultivate his land also he can use it for cultivating other land and get some income.



**b) Skill training**

**Orientation to the candidates opted for vocational training:**

On 30<sup>th</sup> May, 16 we had a meeting with the candidates opted for vocational training. Mr. Ajay, Training Manager from Centurion University, Bhubaneswar, and Beneficiary along with the parents also attended the counseling. He explained regarding various trades available to the candidates based on their age and qualification. He also explained how they take care of placement.



Out of 16 candidates attended it seems that 7-8 candidates shall be finally agreed to take admission. Girls are not willing to go to Bhubaneswar for training and outside placement .1-2 girls are willing to take admission in the training in Bhubaneswar.

**Three training institutions sourced out for sponsoring candidates for vocational training. These are:**

1. Gram Taranga, Centurion University, Bhubaneswar.
2. Upasana Education Trust, Angul
3. Kalyani Initiative for Skill Development (DISD) , gram-utthan



**Exposure visit of candidates opted for vocational training:**

Five girl candidates from PAF opted for vocational training during counseling were taken in an exposure visit to a training center in Angul (Upasana Education Trust). Our staff also accompanied with them. After visit both the candidates and staff are happy with the courses offered by the institution, accommodation and possible employment. The candidates are interested for General Duty Attendance course of 6 month duration.



**c) Enterprise development:**

Sources are being explored to procure materials to supply to the PAFs as per the options selected by them.

**Internal planning and monitoring**

Monthly planning and budget is being prepared at the beginning of the month. The monthly report also prepared mentioning the achievement against plan. Daily tracking of LRP counseling progress is being done with the Livelihood consultant. Weekly progress report is being prepared to circulate to Management. Weekly on every Wednesday and Monthly review meetings were held in presence of Plant Head - GKEL.



A handwritten signature in blue ink, appearing to read 'Nageswara Rao S.'.

**Nageswara Rao S.  
Plant Head**